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Parks and Recreation 
Construction Progress Update 

 
 
  

 
List last updated:  Tuesday, May 03, 2005 
If you have any questions on the projects listed or not listed here, please email the Development Team located at the Durham Parks and Recreation 
Department.  The appropriate person will contact you.   
 
Project Name Project Scope Current Status Anticipated 

Completion 
Date 

Staff Comment 

Bethesda Park Master Plan for development of 
Bethesda Park (20 acres on Cash 
Rd.) 

Master plan completed and 
approved by City Council; 
funding for construction is 
part of DPR’s CIP request 

Unknown Project is part of 
department’s CIP 
request; LWCF grant 
has been applied for 
as well 

Duke Park Scope of work includes new 
playground, site drainage, roadway 
and sidewalk rehabilitation 

Under construction Summer 2005 GO bonds 

C. M Herndon 
Park 

This facility will provide new soccer 
and baseball fields, playground, 
picnic shelter, parking, and several 
other amenities.   

Construction on site has 
resumed; anticipated 
completion in summer, 2005 

August 30, 
2005 

Project funding 
includes GO bonds, 
impact fees, and a 
donation from the 
Herndon Foundation  

Campus Hills 
Park 

Renovation or replacement of 
existing facilities: ball field, 
existing shelters, playground area, 
weight room facility and a new 
trails system around the existing 
pond. 

Site plans and CD’s for phase 
1 of park/center 
improvements underway – 
includes only Weight Room 
and sidewalks 

Fall, 2005 GO bonds; staff will 
requesting CIP funds 
for this project. 

mailto:btimson@ci.durham.nc.us; wroyston@ci.durham.nc.us
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Field 
Renovations 

Irrigation and sod on six fields:  
Piney Woods, River Forest, Erwin 
Field, Old Farm, Old North Durham, 
Valley Springs 

Work to begin May 30; fields 
will be closed for the 
summer 

Summer 2005 CIP funds 

Hillside H.S. – 
Riverside H. S. 

In 1999, the City of Durham and the 
Durham Public School System 
passed a resolution to collaborate 
on joint-use of facilities as an 
efficient and effective method of 
maximizing the use of publicly 
funded facilities.  As a part of this 
effort, the City provided for 
installation of lights and other site 
amenities at both Hillside and 
Riverside High Schools.   

Hillside portion is complete 
(lights and building); 
Riverside lights are 
complete, modular building 
will be installed on site in 
May; utility work under 
construction 

May 2005 GO bonds and impact 
fees 

Long Meadow 
Park 

Renovation or replacement of 
existing facilities, including ball 
fields; Goose Creek stream 
restoration will be phased for 
concurrent work 

Ball field completed and 
opened; work on pump house 
and fencing underway; 
bidding soon for phase 1 of 
the project. Goose Creek 
renovation under design by 
state 

Spring, 2005 
for first 
phase 

GO bonds, impact 
fees, UPARR grant, 
and in-kind donations 
from Durham Bulls 
and Field of Dreams 
organizations 

Northgate Park Renovation or replacement of 
existing facilities; Ellerbee Creek 
stream restoration will be phased 
for concurrent work 

Design consultant working 
with staff and neighborhoods 
on Master Plan and site plan. 

Spring 2005 GO bonds; PARTF 
grant being applied 
for to allow for more 
renovations 

Old Chapel Hill A community park to be developed Master Plan process Spring 2005 Development of park 
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Road Park on a site adjacent to Githens 
Middle School to provide future 
joint recreational use of school and 
park facilities under an agreement 
with the Durham Public Schools.  
Development of the park will 
provide athletic fields, rest rooms, 
picnic areas, play areas, and an 
aquatic complex.   

underway (Consultant:  
Haden-Stanziale) 

facilities will be part 
of department’s CIP 
request 

Oval Drive Park Renovation or replacement of 
existing facilities 

The consulting firm (Susan 
Hatchall Landscape 
Architecture PLLC) is working 
on site plans for DRB 
submittal and CD’s 

Master Plan 
is complete 

Staff is requesting 
Capital Improvement 
Project Funds to 
construct this 
project. 

Playground 
renovations 

New playgrounds at Cornwallis Rd 
Park, East Durham Park, Lyon Park, 
and Morreene Rd. Park 

Morreene Rd. Park out for 
construction bids; Lyon Park, 
Cornwallis Rd. Park, East 
Durham Park project has 
design firm selected (Sears 
Design) and contract should 
be going to City Council in 
June 

Winter, 2005 CIP funds 

Southern 
Boundaries Park 

Replacing sidewalks to tennis 
courts  

Under construction May, 2005 Funding from GO 
bonds and impact 
fees 

Twin Lakes field Artificial turf playing field installed Project complete   
Walltown Design, site plans, and construction Contract for design Spring 2006 GO bond funding 
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Recreation 
Center – 
Planning and 
Design 

documents for a full-service 
recreation center at the existing 
Walltown Park  

consultant should go to 
Council in June 

Weaver Street 
Park 

Installation of new playground 
structure and design for park 

Survey and Q2Q10 study 
being done on park to site 
new playground equipment 
relative to other future 
facilities 

Master Plan 
is complete. 

Development is part 
of department’s CIP 
request 

Westover Park Renovation or replacement of the 
existing playground. This project 
also includes a master plan for 
other park renovation features.  

Work underway with design 
consultant firm; second 
neighborhood meeting 
scheduled for May 3 

Fall 2005 Funding: 1996 Bonds 

     
American 
Tobacco Trail 
access 

Access to ATT on SW corner of trail 
intersection with Apex St., next to 
existing bridge 

Complete   

Southern 
American 
Tobacco Trail 
and I-40 Bridge 

ATT from current end at NC 54 to 
Chatham Co. line, including bridge 
over I-40 

Consultant firm has been 
selected for design (Parsons 
Brinkerhoff), contract and 
Municipal Agreement with 
NCDOT are in negotiation; 
additional funding received 
from FHWA appropriations 
bill in Congress 

Winter, 2006 Funding source:  
STP/DA funds, impact 
fees, recreation 
payments-in-lieu 

Eno River Trail from West Point on the Eno Corps of Engineers and DENR Summer, Funding source:  TEA-
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Greenway Park to River Forest Park on the 
north bank of the Eno River, 
including a bridge over the river in 
West Point on the Eno Park 

permits secured; Council 
increased project budget by 
$313,000. Construction 
documents being completed 

2005 21 grant, GO bonds, 
impact fees 

Downtown Trail 
(North/South 
Greenway) 

Trail connecting the American 
Tobacco Trail at Morehead Ave. 
with the South Ellerbee Creek Trail 
at Trinity Ave., including Central 
Park 

Under construction; 
anticipated completion in 
late June or early July 

Completion 
by June 30, 
2005 

Funding source: GO 
bonds, PARTF grant 

Third Fork 
Creek Trail 
(North/South 
Greenway) 

Trail between the American 
Tobacco Trail at Elmira Park and 
Garrett Rd. Park, including a loop 
through Southern Boundaries Park 

Site Plan approved, CD’s in 
progress; planning to have 
project out for construction 
bids in May 

Fall, 2005 for 
phase 1 

Funding source:  GO 
bonds. Whole trail is 
4.5 miles; phase 1 is 
Garrett Rd. Park to 
Southern Boundaries  

American 
Tobacco Trail 
parking lot at 
Scott King Rd. 

Trailhead parking lot on SW corner 
of trail and roadway intersection 

Encroachment agreements 
secured from NCDOT and 
Duke Power; design in-house 
– issues include road access 
improvements coordinated 
with C. M. Herndon Park 

Fall, 2005 Funding source: 
recreation payments-
in-lieu 

 


